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Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR TRAFFIC CONGESTION 

RELIEF PROGRAM (TCRP) PROJECTS, PER FY 2005-06 ALLOCATION PLAN CRITERIA 
 
 
SUMMARY: 
 
California Transportation Commission (Commission) policy requires that allocations for new TCRP 
funds be awarded under contract within six months of the date of allocation.  The Commission may 
extend the six-month deadline at the request of the implementing agency if it finds that unforeseen or 
extraordinary circumstances beyond the control of the agency occurred to justify the extension.  The 
Commission directed the California Department of Transportation to report on the status of award 
for projects allocated.  As of September 7, 2006, the Commission has allocated $997,973,000 in 
TCRP funds for 62 projects. 
  
For the 20 projects allocated in July, August, and September 2005: 

• 19 projects have been awarded. 
• 1 project has been de-allocated at the Agency’s request, as they were unable to award within 

the six-month limit. 
 
For the 10 projects allocated in March 2006: 

• 4 projects were for non-construction phases. 
• 4 projects have been awarded. 
• 1 project remains to be awarded. 
• 1 project was unable to be awarded within the six-month limit and an extension was not 

approved, therefore the funds have lapsed. 
 

For the 10 projects allocated in April 2006: 
• 8 projects were for non-construction phases. 
• 2 projects have been awarded. 

 
For the 9 projects allocated in June 2006: 

• 4 projects were for non-construction phases. 
• 2 projects have been awarded. 
• 3 projects remain to be awarded. 

 
The status of the four projects remaining to be awarded is reflected in the table on the following 
page.  Thirteen projects were allocated in July and September 2006, and will be included in the 
November 2006 report. 
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BACKGROUND (Projects Voted Not Awarded After Four Months): 
 

TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
96 Friant Road Widening Fresno County 3/16/06 March 

2007* 
$9,488 *Time extension for 6 months 

approved in September 2006.  Bid 
opening planned for  September 28, 
2006. 

27.2 Vasco Road ACE station 
commuter parking 
facility. 

City of 
Livermore 

6/8/06 December 
2006 

$1,210 Advertised end of September 2006.  
Bid opening scheduled for end of 
October 2006, with anticipated award 
in December 2006. 

57 Route 215; add HOV 
lanes through downtown 
San Bernardino, Route 10 
to Route 30. 

San Bernardino 
Associated 
Goverments 

6/8/06 December 
2006 

$25,000 Advertise October 10, 2006, with bid 
opening planned for November 21, 
2006 and award by December 6, 2006. 

108 Route 5; add northbound 
lane to freeway through 
Mossdale “Y”, Route 205 
to Route 120 in San 
Joaquin County. 

California 
Department of 
Transportation 

6/8/06 December 
2006 

$6,240 Project advertised August 7, 2006, 
with bid opening planned for October 
18, 2006. 

    Total $41,938  
 


